Sectt II-48—25,005—16-3-1

Public Works (1914) Department.

Mis SERIES.

G.O. No. 5737

DATED 13-11-14

[Despatch Abstract.]

'bardamon Hills Project —

Sanctioning an estimate amounting to Rs1500/- for clearing jungle, digging trial pits &c, required in connection with the detailed investigation of the ——

Indexed

[illegible]

13/11

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

IRRIGATION.
ACCOUNT.

Recd.	1910.	*Enclosures*
Regd.		*Spare copies*

G.O., Nos. 278, 279 I., 31st August 1910.

Rest-house at Peranai, Periyar system

Forwarding to the Government of India a copy of the Proceedings sanctioning a revised estimate of Rs. 2,583 including establishment charges for improvements to the —.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Sectt. II—10 (a)—7,000—4-13.

DEPARTMENT.

Cardomom Hills Project

Sanctioning an estimate amounting to Rs 1500 for clearing jungle, digging trial pits etc, required in connection with the detailed investigation of the ——.

Project
Estimates

READ AGAIN G.O. No. , dated 191 .

" " " " , " 191 .

READ ALSO:—

C. No. , From the E I, No. ~~5783/Mand/11~~ 7002 dated 13-11-1914.

" " , " " , " , " 191 .

" " , " " , " , " 191 .

ORDER. No. 5731, dated 13-11-1914.

Mis

The following Este: is sanctioned

Provincial

43 minor works & Navigation class III Other minor works for which neither capital nor Rev nor individual accounts are kept

(a) In charge of PWD Original works

Madura Div.

Estimate for clearing jungle digging trial pits &c required in connection with the detailed investigation

13/11/14

Estimate Form—Comparative statement of differences—*cont.*

Description of work.	Original estimate.			Revised estimate.			More.	Less.	Explanation of difference.
	Quantity.	Rate.	Amount.	Quantity.	Rate.	Amount.			
1	2	3	4	5	6	7	8	9	10
Improvemets to the rest-house at Peranai—cont.		RS. A. P.	RS.		RS. A. P.	RS	RS.	RS.	
24 Cornice work, 9" × 9", over main hall and bath room.	198	0 6 0	74	140	0 6 0	53	..	21	Saving due to the conversion of the verandah roof into a Bengal terrace.
25 String course, 3" × 3", over top of passage and all round.	*Nil.*	*Nil.*	*Nil.*	140	0 3 0	26	26	..	Found necessary.
26. Brick in mortar	*Nil.*	*Nil.*	*Nil.*	·31	16 0 0	5	5	.	Binding walls were built of bricks.
27. Stone in cement mortar	*Nil.*	*Nil.*	*Nil.*	·20	25 0 0	5	5	..	Back of shelves were built of cement.
28. Scaffolding	*Nil.*	*Nil.*	*Nil.*	..	L.S.	15	15	..	} Found necessary.
29. Demolishing old cornice and parapets.. ..	*Nil.*	*Nil.*	*Nil.*	.	,,	15	15	..	
Contingencies	..	..	65	..	..	66	1	..	
Supervision	..	..	33	..	..	50	17	..	
Total ..	..	..	1,580	..	..	2,100	864	344	
Revised estimate ..	..	..	..	..	..	2,100	..	864	More.
Sanctioned estimate in Register No. 59 of 1909-10 ..	..	..	..	..	..	1,580	..	344	Less.
Net excess over original sanction ..	..	..	..	..	..	520	..	520	

J. M. Parker,
Executive Engineer, Madura Division.

T. W. S. Smyth,
Superinending Engineer, VI Circle.

of the Cardamom Hill Project
1500
Rs ~~750~~/

2. The sanction accorded in para 1 is registered as No. 83. D. of 13.11.15.

Issue

[illegible] 14/11/14 [illegible]
D. D. 13/11/14 D

[illegible] 12-11-14

To

The Chief Engineer for information

" S. E. VI Circle [illegible] 12.11.14

" A. G. Madras

DESPATCHED
Date 14/11/14
Enclos.....—.....

N. to by C. E. No. ~~5783/14-A/10~~ 7002 dy. 13-11-14

An Estimate amounting to Rs ~~750~~ 1500/- for clearing jungle, digging trial pits &c: required in connection with the detailed investigation of the Cardamom Hills Project is submitted for the sanction of Govt.

Estt for the investigation of the Project applied for in 5783/14-A/10 d/ 11.11.14

Ed: D.O. below

[illegible] 12/11/14

[illegible] 17/11/14

[illegible] 13.11.14

To

The Secy: to Govt: PWD (S)

[illegible] 12.11.14

3. The attention of the Sup. Engr., VI Circle, should be drawn to this office Circ: Memo Dis No 148 dy. 7.2.10, according to which the statement of works, in question, should have been submitted thro' the Examr., P.W. Accts.

flag N

[signature] 3.9.10
DE I

[signature] 3/9/10
E I

To The Joint Secy to Govt, P.W.D.(I)
with the Correspondence quoted, in original

[signature] 30-8.10 30.8.10

10

3,000—30-4-20.

P.W.D. IRRIGATION BRANCH.

Subject:— Extension of the dates of completion of certain works in the VI Circle.

NOTES

CONNECTED WITH

G.O., No. I., dated 19 .

Notes edited.

Initials of the Clerk.

PUBLIC WORKS DEPARTMENT,

(Irrigation Branch).

Endorst by the Chief Eng: for Engr
R.O.C. No 3251 of '10 dy. 3. 9. 10.

—

D.S.

A draft order on E.I. endorst is submitted for approval.

30.8.10 30.8.10

Submitted

3/9

3-9-10

Dsp

5.9.10

C No 3251 of 10

SUBJECT.— Extension of the date of completion of certain works in the VI Circle.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Supdg Engr., VI Circle, dt 15.7.10, No 683 CE
Endorst by the Chief Engr for Irrign dt 20.7.10
From the Examr, P.W. Accts, dt 13.8.10, No 4640 B/[illegible]
Endorst by the Chief Engr for Irrign R.O.C No 3251 of 10 dt 3.9.1910

Print
Print
Print Statement

Order. 2991 I dt 9-9-10

Recorded.

2. The attention of the Supdg Engr., VI Circle, is drawn to paras 2 and 3 of the above Endorst by the Chief Engr for Irrigation.

Issue

To the Chief Engr. for Irrign
" Supdg Engr., VI Circle,
" Examr, P.W. Accts
Ordinary Press

Desptd 14/10/10

3-9-10

3/9

30/8/10

8P

3. Ordered that a copy of these Proceedings be forwarded to the G. of I. for information in continuation of endorst No 232-I. d/. 5. 6. 09.

flag K

Endorst 279. I. 7/31 Stamped 6/10

Forwarded.

Despd 10/10/10

[illegible] 3/8/10

I

SS

To the Chief Engr: for Irrign, ~~Stat.~~ 27.7.10
" ~~Supg Engr: 6th Circle, with plans & note~~, MS → + S. E. VI. Despd 5/9/10
" Examr, P. W. Acct. Despd 11/10/10

Ordinary Press.

[illegible] 26.7.10

Exr 25/8/10

4